CALLAHAN SCHOOL BUILDING COMMITTEE

Meeting Minutes

MEETING PLACE: Callahan School Principal’s Office
MEETING DATE: January 30, 2006
MEETING TIME: 6:30 PM

MEMBERS PRESENT:
David Brunetti

Mark Brizard

Roger Robert

Andre Auclair

Barry Lowe

Mike Coutu

MEMBERS/STAFF ABSENT:

None

STAFF/CONSULTANTS PRESENT:

Karen Ostroff, Ex-Officio

David DeQuattro, RGB

Nancy Binns, Town Council Liaison
Barbara A. VonVillas, School Dept.

Mary Karmozyn, School Committee Chair
John Mainville, Town Finance Director

Dawn Bailey, Clerk of the Committee



Russell Jennings, Clerk of the Works

STAFF/CONSULTANTS ABSENT:

Gordon Richardson, School Department

OTHERS PRESENT:
Armand Lusi, Lusi Construction
Bob Windsor, Superintendent of Project, Lusi Construction

Kevin Thibodeau, Project Manager, Lusi Construction

CALL TO ORDER: Meeting called to order at 6:32 PM

APPROVAL OF MINUTES:

Request to approve the minutes for the 1/17/2006 meeting

Request to amend minutes of the January 17, 2006 meeting in
regards to statement made about the gutters. The gutters will
consist of 6-inch aluminum and down spouts to be included. In
addition, Mary Karmozyn stated that Dick Peck is from the American
Legion.

A motion to approve the minutes for the 1/17/06 meeting was made by
Mark Brizard and seconded by Andy Auclair. With no further

discussion, the vote in favor was unanimous.

APPROVAL OF INVOICES - None

CITIZENS COMMENT: Kevin Blais, Harrisville, Rl stated that he would



speak and ask questions in regards to specific comments that are on
the agenda when the items are addressed. There was discussion in
regards to how to handle the open meeting. After brief discussion
David Brunetti, Chairman and Mark Brizard, Vice Chairman decided
that the committee would need to obtain clarification on the Rhode

Island Open Meeting Laws.

OLD BUSINESS

Dave DeQuattro discussed having a completed contract sent to Lusi
by 1/31/06.

Armand Lusi held a discussion regarding a start date timetable. He is
anticipating a March 15, 2006 start date, but will have a more firm

schedule by the next meeting.

Clerk of the Works

Russell Jennings has accepted the terms given to him for the
position of Clerk of the Works. There was a discussion on whether
he had to fill out the DWC-11 (Workers Compensation) form or not.
David Brunetti suggested that John Mainville, Finance Director,
clarify this issue. Mr. Jennings also was informed that a classroom
with telephone service, internet access, a locking door and a large
table would be provided. He will also have access to a fax machine
when needed. Dave DeQuattro will be providing Mr. Jennings with a
complete set of drawings. Mr. Jennings raised the question about a
pre construction kick off meeting. Lusi Construction, Mr. Jennings

and Dave DeQuattro agreed to a pre-construction kick off meeting to



be held at the offices of Lusi Construction on February 15, 2006 at
1:00 PM.

Karen Ostroff updated the committee on the traffic issue. She had a
meeting with Charlotte (Cookie) Gabrielson of Laid Law Bus
Company in regard to the flow of traffic during school hours on
Foster Street and Maple Street. They determined the safest route for
the busses to follow would be to enter Foster Street from Chapel
Street in the mornings. The children would enter the school thru the
back doors. The busses would then take a right onto Maple Street
and out to School Street. There would be a need to find out if Chapel
Street is a state road due to a possible need for a curb cut. David
Brunetti made a comment that the committee is only proposing a plan
at this time and there will be no action on this topic until information
is received from Richard Bernardo, Burrillville Director of Public

Works and Engineering Services.

There was also an update in regards to the playground by Karen
Ostroff. According to Karen, Cheri Hall (Director of Parks and
Recreation) has proposals to submit and, when available, will send a
set of tentative diagrams to the Committee. Dave DeQuattro will
provide a set of CAD plans. Barry Lowe gquestioned if the final plan
for the playground will affect Lusi with their construction. Per Kevin
Thibodeau, Lusi will schedule construction around the mulching of
the playground. Dave DeQuattro also reassured the committee that

there would be coordination of the mulching. Roger Robert



guestioned how much of the cost will come out of the building funds.
Karen Ostroff stated that it is in the process to obtain grants, OSP

monies and BEC surplus funds.

Roger Robert wanted to know how the roof repair work was to be
handled. David Brunetti stated that the roof repair work appears as
part of the contract with Lusi Construction (it appears as Alternate
#1).

Kevin Blais, Harrisville, Rl wanted to comment that mulch is
prohibited in playground. He asked the committee to look into the
Issue. He stated that there are other products that could be used

safely in a playground.

NEW BUSINESS

Dave DeQuattro stated that the contract would be a standard AIA
contract. The letter of intent sent to Lusi will be added as an exhibit
to the contract. The contract will be sent to Solicitor Kane's office for
review and to the offices of Lusi Construction. David Brunetti stated
that Mike Wood (Town Manager) and John Mainville (Finance

Director) need to review the contract.

Regarding the agenda item of discussion and action relative to
granting of limited authority during construction, at the previous

meeting (1/17/206), David Brunetti stated that voting members should



think about whether or not if they wanted to grant limited authority or
not have it all. He stated that, per Solicitor Kane, the committee could
grant limited authority to a member and an alternate, if so desired, to
make a decision on unforeseen matters that may arise during
construction and on which an immediate decision is required.

A motion was made by Mark Brizard and seconded by Andy Auclair
such that the person and back up person to which limited authority
would be granted must be available on a 24 hours per day basis and
be around town most of the time. With no further discussion, the
vote in favor carries.

Roger Robert volunteered as the primary person and Mike Coutu
volunteered as the alternate. With no further discussion, Roger
Robert was voted unanimously as the primary and Mike Coutu as the

alternate.

It was requested by the chairman that Roger Robert and Mike Coutu
supply their respective contact information Russell Jennings (Clerk
of the Works), Dave DeQuattro (RGB), and Karen Ostroff, Principal.

Barry Lowe questioned the definition of the scope of the authority.
David Brunetti stated that the scope was defined as being a
construction-related situation in which RGB Corp., Lusi Construction,
and Russell Jennings, working together, could not make a decision
and such item required that an immediate decision be made so that
the issue would not hold up progress on the project or such decision

would be needed to avoid a safety or environmental issue.



Mary Karmozyn gave an updated in regards to the painting of the
flagpole. She has stated that Dick Peck of the American Legion is
very interested. He stated that he would probably have the
opportunity to work on the flagpole throughout the year, but would
have to come and look at it to see how this could be done.

Roger Robert has contacted Advance Sign. He is waiting for them to
get back to him.

Nancy Binns stated that another avenue maybe checking with
Pascoag Electric.

Mark Brizard also stated that Lusi Construction would have the lift on

site.

GENERAL DISCUSSION

Dave DeQuattro discussed the drop off area on Maple Street and the
parking issues with the curb around the pole. They are in the process
of trying to add the parking spaces without moving the pole, which is
costly. Dave Brunetti felt that they should try and make sure that
there are more parking spaces than the amount that is being taken
away by the playground being added to the rear of the building.
Karen brought up the idea of putting the parking on the Foster Street
side to avoid cars backing out onto Maple Street when the busses

where there.

Roger Robert brought up the discussion of the gutters. There was a
question regarding the pricing originally given for the gutters. Roger

questioned the keeping of the existing gutters. Kevin Thibodeau



stated that they would need to get on the roof to check the condition

of the gutters. David Brunetti requested a sketch and price for the

next meeting.

ADJOURN

A motion was made by Mark Brizard and seconded by Mike Coutu to
adjourn the meeting at 8:35 PM. With no further discussion, the vote

in favor was unanimous.

MINUTES APPROVED BY:

David Brunetti, Committee Chair Mark Brizard, Vice Chair

Date:

Date filed with Town Clerk:




Next Meeting Date: February 27, 2006



